Coordination
Establish a contact with the Office of GIS from each agency — preliminary contact list generated
Training
1. OGIS staff — Administering SDE, Designing Geodatabases, ArclMS and Arc/Info 8.0
2. Training for state agencies, the public, municipalities, etc. — Arc/Info 8.0
Technical Support - ongoing
Committees — town boundary, hydrography, GIS Technical Committee are active; remotes sensing initiated; geocode and road centerline on hold
Funding Subcommittee:
1. Private Funding — not initiated
2. Licensing Data— not initiated
3. Agency SLAs- complete
Update OGIS web site to include more detailed information on state GIS contacts - complete
Inventory existing state GIS data and projects — data inventory initiated
Certified State GIS data will be available over the Intranet and Internet from state clearinghouse — to follow inventory
Infrastructure
Test SDE at OGIS/BIS — softwareinstalled and E911 and MHMRSA pilot projectsinitiated
Test the use of thin client technology — BIS server ordered and services to be made available for testing in January 2001
Test ArcIMS at OGIS/BIS — software purchased and installed; DMR pilot project underway
Monitor effect of Arc/Info, ArciMS, ArcSDE, and ArcView on the WAN — not initiated

Data and Standards

Process and Standards for Certification — not initiated

Convert OGIS data to shapefiles for OGIS website — not initiated

Complete FGDC Metadata for base data— standard software tool selected and base metadata is complete

Establish a feature level metadata recommendation based on recommendation — complete and out for review; recommendations to GIS Executive Council in January
Incorporate feature level metadata to town boundary coverage and E911 road coverages — preliminary testing with proposed recommendation compl ete

| dentify methods for maintaining data sets of varying scales (e.g., Metwp24, Metwp100) — not initiated

Hydrography pilot project to develop a data model that satisfies the needs of the agencies — pilot project complete and additional funding from USGS received to expand work
Finalize data model and integrate DOT roads information with E911 road addressing - initiated

Cost share agreement with US Geological Survey to complete digital orthophoto quads — negotiations underway

Preliminary research on TIGER 2000 and related Census 2000 statistics — not initiated



